Proposal

GraphCompose rollout for internal document operations

Proposal **PROP-2026-014** Prepared **02 Apr 2026** Valid until **16 Apr 2026**

Executive summary
This proposal describes a practical adoption path for reusable GraphCompose templates, render tests, and runnable examples across billing, hiring, and client-facing delivery workflows.

FROM
GraphCompose Studio
18 Layout Street
London, UK
EC1A 4GC
hello@graphcompose.dev
+44 20 5555 1000
graphcompose.dev

TO
Northwind Systems
Product Engineering
410 Market Avenue
Manchester, UK
platform@northwind.example
+44 161 555 2200
northwind.example

Scope

Introduce built-in invoice and proposal templates with a consistent business presentation layer.
Keep the production artifact clean by moving development-only preview code out of the published runtime scope.

Deliverables

Public DTOs and template interfaces for invoice and proposal rendering.
Render tests and a standalone examples module that generates PDF files on demand.

Timeline

Phase	Duration	Details
Week 1	5 days	Invoice API and first template delivery.
Week 2	5 days	Proposal layout, review loop, and render tests.
Week 3	3 days	Examples module and README handoff.

Investment

Item	Description	Amount
Foundation	Template APIs and DTO modeling	GBP 3,200
Document delivery	Invoice and proposal templates with tests	GBP 4,450
Total investment	**Fixed-price project delivery**	**GBP 9,500**

Acceptance terms

- Proposal pricing is valid until the stated expiration date.
- Additional template families can be scoped in a separate phase.

Prepared to demonstrate the business-document side of GraphCompose.