Proposal — Brand Refresh & Website Redesign

PREPARED FOR ASTERA HEALTH CO. | PREPARED BY NORTHLINE STUDIO | 25 AUGUST 2026

Executive Summary

Thank you for the opportunity to partner with Astera Health Co. on your next chapter. This proposal outlines our approach to refreshing your brand identity and redesigning your website to better reflect your mission, elevate credibility, and deliver a seamless experience for the people you serve.

Our process blends strategic thinking with thoughtful design to create a cohesive brand system and a modern, conversion-focused website. The outcome will be a clear, confident presence that strengthens trust, improves engagement, and supports your growth goals.

PROJECT DURATION
6 weeks

START WINDOW
September 2026

PRIMARY CONTACT
Project Lead

PROPOSAL VALIDITY
14 days
(until 8 September 2026)

Project Goals

- Strengthen brand credibility and visual consistency.
- Improve website usability and drive meaningful action.
- Communicate your value clearly across all touchpoints.
- Build a scalable digital foundation for future growth.

Scope of Work

01	**Discovery & Research**	Stakeholder interviews, brand audit, competitor review, and audience insights to inform strategy.
02	**Visual Identity Refinement**	Refine logo system, color palette, typography, and visual guidelines for a cohesive, modern identity.
03	**Website UX/UI Design**	Design a responsive, accessibility-minded website with intuitive navigation and clear conversion pathways.
04	**Content Structure & Messaging**	Define site architecture, key messaging, and content hierarchy to communicate value and build trust.
05	**Launch Support**	Developer handoff, QA support, training, and go-live assistance to ensure a smooth launch.

Deliverables

- Brand strategy summary
- Refined logo suite & brand guidelines
- Color, typography & design system
- Website UX wireframes
- High-fidelity website designs
- Responsive design for desktop, tablet & mobile
- Content strategy & page templates
- Developer-ready assets & specifications
- Launch checklist & training session

Timeline

PHASE	FOCUS	DURATION	OUTPUT
01 Discover	Research, audit, insights, and strategy	1 week	Discovery report & creative direction
02 Design	Brand refinement and website UX/UI design	2 weeks	Design system & high-fidelity designs
03 Develop Prep	Content structure, developer handoff & asset preparation	1 week	Specs, assets & content framework
04 Launch Support	QA, training & go-live assistance	2 weeks	QA sign-off & successful launch

Investment

ITEM	AMOUNT (GBP)
Discovery & Strategy	£2,500
Brand Identity Refinement	£4,500
Website UX/UI Design	£7,000
Content Structure & Messaging	£2,000
Launch Support	£1,500
Subtotal	**£17,500**
Optional: 3 Months Post-Launch Support	**£1,750**
TOTAL INVESTMENT	**£19,250**

Terms

- 50% deposit is required to secure the project and schedule the kick-off.
- Includes two rounds of revisions per major deliverable.
- Final files and handoff delivered upon final payment.
- Ownership of all final deliverables transfers to Astera Health Co. after full payment is received.

Acceptance

By signing below, you agree to the scope, timeline, investment, and terms outlined in this proposal.

Accepted by: _____ Signature: _____ Date: _____